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I. Technical Report 
 
The Office of Transition Initiatives (OTI) and CREATIVE ASSOCIATES INTERNATIONAL, INC. 
(CREATIVE) began implementation of the two-year project in Liberia on February 12, 
2004.  This is the first bi-annual report on project performance and covers the period 
from February 12 – August 31, 2004.  
 
A.   Background  
 
From late 1989 until the Comprehensive Peace Accord (CPA) was signed in August 
2003, Liberia was in a constant state of conflict.  International political pressure forced 
Charles Taylor to resign as president, allowing the CPA to be signed and ushering in the 
National Transition Government of Liberia (NTGL), composed of the main warring 
factions, civil society representatives and political parties.  The mandate of the NTGL 
expires in October 2005. During this period, the United Nations Peace Keeping Mission 
in Liberia (UNMIL) will help to facilitate and support disarmament, the reintegration of ex-
combatants and a transition to peace and democracy.   
 
In response to the opportunity created by the signing of the CPA, OTI established the 
Liberia Transition Initiative (LTI) and selected Creative as its implementing partner.  The 
purpose of the project is to support the transition to peace and democratic governance in 
Liberia as articulated in the CPA, which sets out a number of specific actions for the 
NTGL to implement in the period leading up to national elections in October 2005 and 
inauguration of a democratically elected government in January 2006.  Despite 
persisting threats to peace, particularly in counties where UNMIL has not yet been able 
to fully establish itself, the public continues to view the CPA with guarded optimism and 
anticipation.  
 
The goal of the project is to establish the foundation for peace and democratic 
governance in Liberia.  This is to be achieved by supporting confidence-building 
measures.  Program activities focus on supporting the following objectives:  
 

• Restore critical transitional governance and civil society functions 
• Increase public understanding of key political transition issues 
• Promote community reintegration and peaceful resolution of conflict 

 
The program is being executed through small grants to Liberian NGOs, ministries and 
commissions established by the CPA, life skills training for 30,000 war-affected youth, 
and accelerated learning for up to 10,000 ex-combatants, women and children affiliated 
with the fighting forces, and displaced and refugee children.   
 
B. Project Funding  
 
Funding for these activities should reach approximately $15 million over two years, of 
which $7.5 million has been obligated to date.  In response to a revised SOW from OTI, 
Creative submitted a proposed budget modification on September 8, 2004, which is 
pending final approval.  The purpose of the proposed budget modification to incorporate 
requested program expansion costs for Youth Education for Life-Skills (YES) Program 
and Advanced Learning Program (ALP) activities and is currently being reviewed by OTI.  
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The budget modification proposes $8.4 million for grants, nearly $1 million for Creative to 
implement the YES program, and nearly $1.5 million for ALP.   
 
C. Project Operations 
 
1. Start-up Operations 
 
The task order was awarded on February 12, 2004, and Creative met with OTI the next 
day to discuss start-up operations and present its first deliverable, a start-up plan for the 
first four weeks of activity.   
 
The Creative start-up team consisted of Start-up Team Leader Sandy Shuster, Start-up 
Administrator John Williams, Security Specialist Ed Howard and IT Specialist Roger 
Plath.  Ms. Shuster arrived in Monrovia on February 18 (two business days after the task 
order was awarded) and began searching for office space and housing.  Mr. Williams 
and Mr. Howard arrived on February 23, and immediately began to recruit staff and 
address security issues.  Two Liberians were put on contract within 24 hours of the task 
order being awarded to help with logistical, IT and procurement matters.   
 
Within days of her arrival, Ms. Shuster identified excellent space for office and 
residences adjacent to one another and discussed these locations with OTI.  Despite the 
massive influx of international aid money and organizations, which made office and 
residential space for expatriates difficult to come by and more expensive than 
anticipated, Creative was able to identify these spaces very quickly. Upon Mr. Williams’ 
and Mr. Howard’s arrival, the spaces were inspected for soundness and security 
upgrades.  Concurrently, the start-up team hired a well-respected lawyer for 
consultations pertaining to registration of Creative as an assistance entity in Liberia, 
Liberian labor law and contractual law. Most of the key staff were identified by the third 
week of March, with contracts signed soon thereafter and work beginning on a phased 
basis through the first week of April.  Renovations to the office space were completed 
and the office opened on March 22.  A small number of staffing choices and decisions 
were left for COP and expatriate staff to allow them to structure the staff as best they 
saw fit.   
 
The start-up team was also able to accomplish a number of other key tasks, including 
opening a bank account, finalizing staff contracts according to Liberian law, registering 
Creative in Liberia, renovating the office space, purchasing office equipment and 
furniture, and developing grant guidelines and program summaries for OTI.  The start-up 
team also initiated the process of adapting Creative’s policy and procedures manuals to 
be consistent with Liberian regulations, labor laws and traditional practices, adapting 
existing Creative procurement and financial procedures and forms to the project activity, 
and ordering project vehicles.  It should also be noted that in the process of identifying 
office space for its operations, Creative identified potential office space for USAID 
contractor Development Alternatives, Inc., which arrived in Monrovia three weeks after 
Creative.  DAI leased the office space and Creative and DAI subsequently entered into a 
Memorandum of Agreement to share some operational costs for their activities in 
Liberia, providing for operational cost savings that allowed more funds to be directed to 
programming under both LTI and DAI’s  Liberian Community Infrastructure Program 
(LCIP). 
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IT expert Roger Plath spent three weeks in Liberia in March where he assisted with the 
set-up of the office LAN system, installed necessary software, including the OTI 
database, identified suitable VSAT/internet providers, and trained several local staff on 
computer usage as part of their respective duties.   
 
During the set-up phase, permanent expatriate staff (COP, Finance Manager and Grants 
Manager) traveled to Creative HQ in Washington, DC for a five-day orientation and 
training in proper personnel, reporting and accounting procedures for the project, as well 
as basic orientation to Creative.  Grants Manager Michael Sarco arrived in Monrovia on 
March 10, COP Shannon Fischer arrived March 22 and Finance Manager Raymond 
Rumsey arrived March 24.   
 
As of August 31, Creative has submitted the following deliverables to OTI, several of 
which have been updated from previous submissions as the project has evolved: 
 

• Security Plan 
• Grants Checkbook (approval pending) 
• Administrative Policies (approval pending) 
• Organigram with position descriptions and qualifications statement for each 
• Inventory Manual and copy of current inventory 
• Personnel Manual 
• Reporting schedule 
• Two page summary of the LTI program 
• Filing system procedures 
• Grant review procedures 
• Grant cycle including time standards 
• Grants criteria 

 
2. Personnel   
 
Creative identified several highly competent staff during the proposal preparation phase, 
and launched a recruitment drive to fill the remaining slots.  Creative received an 
overwhelming response and was fortunate to find key staff with significant experience 
working with USAID, the United Nations and/or other international donor organizations. 
An organizational chart is included as Annex A.   
 
The first staff members to be brought on board were the Program Development Officers 
(PDOs), Medina Wesseh, Kuluboh Jensen, and Patricia Clarke.  Each has significant 
experience in her respective program areas of Media, Good Governance & 
Transparency and Peace & Justice, as well as excellent program development and 
implementation experience among all three.  Ms. Wesseh came to the program from the 
UN Economic Commission for Africa, Ms. Jensen from the Lutheran World Federation 
and Ms. Clarke from the Association of Female Lawyers and the Transitional Justice 
Working Group. 
 
Database Manager Leonard Greene was hired in February, after working as a 
consultant on hardware and software for several international organizations, including 
Search for Common Ground, Lutheran World Federation, and PAE.  Office Manager 
Catherine Lumeh came on board in March from International Rescue Committee, 
where she served as the office manager. Karufus Morris and David Kortokhun were 
hired as Procurement Assistants in February and April respectively.  Procurement 
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Manager Joe Bondo was hired in August and is to take up his position in early 
September.  He comes to LTI from Save the Children UK, where he was in charge of 
procurement.  
 
3. Procurement Operations 
 
Procurement operations began in early March, as the start-up team obtained radios, a 
generator, office equipment, and other items to establish office functions.  Procurement 
staff in Creative’s Washington headquarters obtained and shipped IT hardware and 
software, plus emergency first aid kits and other security items.  Staff also collected 
quotes and obtained five vehicles, three for Creative and two for OTI.   
 
Grantmaking began in March, further increasing procurement operations.  Ministry- and 
NGO-in-a-Box kits being priced and procured, in addition to other items.  Activities 
initially focused on the greater Monrovia area, as that was the only permissible area, but 
subsequently moved out to the counties as they became permissible.  Initial grant 
making ideas developed by OTI and shared with Creative were implemented by the 
Grants Manager and PDOs.  Creative also instituted its adapted procurement policies, 
procedures and forms.  Vendors identified during the start-up phase were shared with 
Grants Manager and PDOs. The first grant was awarded March 19 to the NTGL Ministry 
of Information and Culture.  During this reporting period, total expenditures for grants 
were $1,327,036. 
  
4. Finance 
 
The Finance Manager, Raymond Rumsey, greatly benefited from the week-long visit to 
Creative HQ in Washington, DC and from consultations with OTI staff in the field.  Mr. 
Rumsey and his staff prepare all vouchers, make payments to vendors, prepare payroll, 
and track disbursements and grant payments.  He also designed the grants checkbook 
(Annex B) and completed the task of adapting Creative’s finance and procurement 
procedures to the realities of working in a shattered economy, where many transactions 
require cash and a only a few vendors, mostly of Lebanese origin, accept purchase 
orders and invoice after delivery of services or goods.  Both deliverables have been 
approved by OTI.   
 
5. Information Technology 
 
Many of Creative/Liberia’s IT requirements are supported from Creative HQ.  In addition, 
Database Manager Leonard Greene operates the OTI database and manages hardware 
and software support for the office. He coordinated with Roger Plath for the installation 
of the office network and provides IT support as needed.  Office Internet requirements 
are satisfied with a VSAT system installed and maintained by DataTech, Inc. of 
Monrovia. 
 
6. Strategic Planning 
 
OTI and Creative Associates jointly developed and held a strategic planning workshop 
May 25-28, 2004, approximately three months after the contract was awarded and start-
up operations began.  The purpose of this strategic planning workshop was to: 
 

• Develop OTI’s vision and strategy for its Liberian program 
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• Determine goals and objectives for the next two years 
• Ensure common understanding of the program objectives and activities that will 

be undertaken to meet them 
• Develop an action plan of activities and tasks for the next 6 months 
• Identify strategies for monitoring and evaluation of project activities 

 
Over the course of four days, the OTI and LTI staff developed a joint understanding of 
OTI’s mandate and organizational methodology, and initiate important collective 
discussions of goals, objectives and activities for the LTI program.  Ambassador John 
Blaney provided the U.S. policy perspective while USAID Mission Director Ed Birgells 
spoke about USAID programs in how Liberia and how OTI complements them.  The 
Liberian historian Guano described Liberia’s historical and cultural background and it 
how it gave rise to the current situation.  The LTI team also reviewed monitoring and 
evaluation issues and drafted indicators to be used for measuring program success and 
impact.  
 
In reviewing the plan, OTI/Washington decided to clarify and refocus the objectives and 
indicators.  In the process OTI decided to drop transitional justice and media as separate 
objectives and add community reintegration.  These new objectives and indicators 
(Annex C) were provided to Creative on September 2, 2004 and are described below. 
  
D. Program Implementation 
 
1. Grantmaking 
 
Grant-making operations officially began when LTI awarded its first grant to the NTGL 
Ministry of Information and Culture (MICAT) on March 19, 2004 in the amount of 
$59,230, approximately one-month after the task order was awarded. In the first 6.5 
months, 73 grants were awarded totaling $2.5 million.  LTI’s monthly burn rate in this 
period was $385,787, and the average grant size was $34,350.  Grant disbursements 
totaled $1,327,036 for the period, giving an implementation rate of 53 percent.  
 
The chart below gives an overview of grants cleared in the first six months of operations, 
grouped by strategic objective.   
 

Objective Area No. of Grants Obligated Funds 
Restore critical transitional governance 

and civil society functions 
55 1,695,889 

Increase public understanding of key 
political transition issues 

13 499,992 

Promote community reintegration and 
peaceful resolution of conflict 

5 311,738 

Total 73 2,507,618 
 
Annex D includes one-page Grant Summary Reports by Objective, Focus Area, and 
Location.  Annex E includes a summary of all grants by objective, while Annex F 
provides a financial report on all grants according to their status (cleared, completed, 
and closed).   Of the 73 grants initiated between February and August, 40 are in 
progress, 13 are completed, and 20 are closed.   
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a. Restore critical transitional governance and civil society functions 
 
Over two decades of neglect and civil conflict left Liberian public institutions at all levels 
in almost complete ruin.  At the time of the signing of the CPA, looting, vandalism and 
neglect had rendered virtually all public services and institutions inoperable.  In addition, 
a number of civil society organizations were also the victims of looting and damage from 
the most recent violence.   
 
Through LTI, OTI is acting to increase the capacity of public institutions to fulfill their 
mandates during the transition period.  ‘Ministry-in-a-Box’ (MIB) kits of various 
compositions have allowed 16 public institutions to resume basic functions and to be 
available to respond to citizens.  Additionally, the MIB concept has been replicated for 
NGOs, as ‘NGO-in-a-Box’ (NIB) kits. Thirteen Liberian NGOs have received grants for 
NIBs.  Other project activities have included coordinating planning sessions for NTGL to 
discuss Liberia’s economic recovery, funding the rehabilitation of the University of 
Liberia and high schools in Monrovia, and managing conflict by building NGO capacity. 
OTI grantees implementing these activities included government ministries, national 
commissions and CSOs.   
 
From February 12 – August 31, 2004, Creative awarded 55 grants totaling $1,695,889 in 
obligated funding for projects related to restore critical transitional governance and civil 
society functions.  Following is an illustrative list of grantees and their projects: 
 
Grantee Project Funded 
Ministry of Information and Culture  Ministry-in-a-Box (MIB) 
Ministry of State for Presidential Affairs  Treasury and Budget Workshop 
Foundation for Human Rights and 
Democracy (FOHRD) 

Advocacy for Victims of Prolonged and 
Unlawful Detention 

Liberian Refugee Repatriation and 
Resettlement Commission – Bomi & 
Montserrado  

Liberian Refugee Repatriation and 
Resettlement Workshop 

West Africa Network for Peacebuilding 
(WANEP/WIPNET)  

Community Conflict Management 

National Archives  Preservation of the National Documents 
Heritage 

The Forestry Development Authority (FDA) Outreach campaigns to encourage public 
participation in forestry development 

 
Selected Grant Descriptions 
 
On July 13, the US Ambassador to Liberia, John W. 
Blaney visited the University of Liberia and the Newport 
High School of Monrovia to highlight assistance from 
LTI to help re-establish quality education for average 
Liberians.  LTI engaged student groups from both the 
University and Monrovia-based High Schools to clean 
up campuses and assist in re-building their facilities.  
What resulted were student-driven efforts to re-open the 
only public institution of higher learning after more than a y
refurbishment of five High Schools.  The assistance also pr
tensions arising as students and authorities clashed over te
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student groups on July 13.  
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rates. Collectively the projects benefit more than 21,000 university and high school 
students. 
 
LTI assisted the University students in the re-construction of the Student Union Center, 
the sports complex and the main student classroom building including the refurbishment 
of student desks.  Additionally LTI refurbished more than six buses that had been looted 
and left on campus.  The buses now serve to transport staff and students to and from 
campus.  The High School students engaged in campus clean up activities serving to 
provide a clean face to students and faculty.  The newly painted buildings were even 
decorated with murals of education and peace messages.  
 
A MIB grant to the NTGL Ministry of Information and Culture (MICAT) provided essential 
office furniture, equipment and supplies to the MICAT’s main office in Monrovia.  Support 
enabled approximately 25 Ministry staff to begin functioning immediately and to 
effectively implement its mandate to provide accurate, timely information to the Liberian 
people and the world about the policies and activities of the National Transitional 
Government of Liberia (NTGL).   
 
In collaboration with the US Embassy, LTI made a grant to the Ministry of State for 
Presidential Affairs for an intensive three-day strategy session from March 29th to April 
1st, designed to finalize the roadmap to economic recovery in Liberia.  It was the first in-
country strategy session since the December 2003 Donors Conference in New York and 
was the first full cabinet meeting on the future of the country's financial strategy since the 
end of the war.  All Cabinet members of the NTGL were involved, as well as the United 
Nations SRSG, the U.S. Ambassador to Liberia, and senior members of the U.S. 
Department of Treasury. 
 
A grant to the Foundation for Human Rights and Democracy (FOHRD) aims to alleviate 
the problem of prison overcrowding.  This grant is funding four Liberian attorneys to 
travel weekly to prisons in Montserrado, Margibi, Grand Bassa, and Bomi Counties to 
check in on prisoners, document the condition of jail cells, and provide free legal 
services to those in pre-trial detention to move them through the legal process in a timely 
fashion.  Information gathered will be used to lobby the NTGL to bring its practices in line 
with national and international standards.   
 
In the first phase of LTI’s work with the West Africa Network for Peacebuilding 
(WANEP/WIPNET), funding is provided for stationery supplies, equipment including 
computers and software packages, to strengthen the capacity of WANEP/WIPNET to 
monitor and disseminate information on early "warning signs" of conflict within Bong 
County. Funding for the second phase is allowing WANEP/WIPNET to implement a 
conflict prevention and reconciliation program in 10 local communities in 9 districts. The 
clusters of villages and towns that make up these communities have been identified as 
"high potential violent conflict zones" due to deep rooted ethnic and religious divisions. 
 
LTI is supporting the Liberian Forest Development Authority’s efforts to bring civil society 
into the process of reviewing forest development concessions by funding media 
outreach efforts that includes announcements on the forest concession process. 
 

b. Increase public understanding of key political transition issues     
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Since the rule of President Samuel Doe in the 1980’s, citizen participation in governance 
had been extremely restricted by the government and by the threat of violence.  Liberian 
citizens did not have the opportunity to affect change in the way society was governed at 
any level for at least the last 25 years.  Therefore, capacity for participation and 
awareness of effective governance structures and methods were significantly lacking. 
 
Through LTI, OTI is increasing public understanding of the challenges Liberia and its 
citizens face during the transition process.  Quantitative and qualitative surveys are 
being conducted that will be used to inform the debate on transitional justice issues and 
how best to deal with human rights abusers from the conflict.  Activities have 
emphasized broad-based participation. OTI grantees implementing these activities 
included a government organization, a national commission and NGOs/CSOs.   
 
From February 12 – August 31, 2004, Creative awarded 13 grants totaling $499,992 in 
obligated funding for projects related to increase public understanding of key political 
transition issues.  These included: 
 
Grantee Project Funded 
National Human Rights Center of Liberia 
(NHRCL) 

Supporting Transitional Justice, Capacity 
Building and Surveys 

National Human Rights Center of Liberia 
(NHRCL) 

Nationwide survey of Transitional Justice 
Issues 

Center for Democratic Empowerment 
(CEDE) 

Involving CSOs in Truth and Reconciliation 
Commission Activities  

Center for the Promotion of Democracy in 
Liberia (CPD) 

NGO-in-a-Box (NIB): capacity support and 
outreach campaign 

Search for Common Ground/Talking Drum 
Studio 

Start-up support for Talking Drum Studio, 
Monrovia 

Search for Common Ground/Talking Drum 
Studio  

Expansion of Talking Drum Studio to Bong 
County 

Press Union of Liberia  Computers for Training Liberian Journalists 
& Public Affairs Officers 

 
A grant from LTI to the National Human Rights Center of Liberia (NHRCL), a local 
human rights NGO, provided capacity building and technical assistance training for 
members of the Liberian Transitional Justice Working Group (TJWG), a loose 
consortium of local NGOs and CSOs concerned including the NHRCL.  Funds paid for 
Greenberg Research to provide intensive training and capacity building exercises for the 
TJWG on focus group methodology and initiate pilot focus groups that the TJWG 
subsequently continued.   A second grant is funding a quantitative survey of 
approximately 1,000 Liberians in 15 districts on their opinions of transitional justice 
issues.  Survey results will inform and influence the debate on transitional justice and 
allow the voice of the Liberian people to be heard. The lessons learned from these 
trainings, focus groups and surveys in Monrovia will be taken to rural counties 
throughout Liberia to kick off an extensive advocacy campaign aiming to stimulate 
discussion on issues related to justice, peace, and reconciliation in the Liberian context. 
 
LTI is providing a grant to the Center for Democratic Empowerment (CEDE) to increase 
the involvement of representatives of four Liberian CSOs in the work of the Liberian 
Truth and Reconciliation Commission, as it conducts a series of consultations in 5 
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districts outside Monrovia to inform the legal drafting of the TRC Act.  The results will 
also affect other components of the Commission's objectives.     
 
Over the last five years since its inception, the Center for the Promotion of Democracy 
(CPD) in Liberia has been involved with a number of community based organizations to 
create awareness of the provisions of the Liberian Constitution and basic elements of 
human and constitutional rights.  A grant from LTI supports the CPD's advocacy mission 
through the provision of equipment and supplies, and funds media campaigns to raise 
awareness and understanding of one million Liberians on governance issues in 
Montserrado, Margibi, and Bong counties.  The CPD is a key partner among major Civil 
Society Organizations seeking to inform Liberians on issues of building and sustaining 
democracy in Liberia.  As the country opens up and local administration is in place, it is 
anticipated that the program will eventually cover the entire country. 
 
Due to the massive looting of the most recent conflict as well as the disruption and 
degeneration of Liberian communications infrastructure over the last two decades, 
Liberians across the country continue to have limited access to accurate information.   
Managing expectations about the tenets and implementation of the CPA as well as the 
role of the international community and the implementation of transitional development 
activities have been problematic. Media capacity has been severely reduced and 
significant gaps remain.  
 
Through LTI, OTI is supporting the recovery of independent media and the 
dissemination of information by funding the procurement of equipment, expansion of 
activities and equipment for training journalists.  These activities allow media 
organizations to develop programming material that deals with topics including security, 
progress in deploying peacekeeping troops, plans for disarmament, demobilization and 
reintegration of ex-combatants, reforms initiated by the NTGL, steps towards ethnic 
reconciliation, human rights advocacy, peace building, etc.   
 
A grant to Search for Common Ground and Talking Drum Studio, a media production 
and broadcast group in Monrovia, replaced studio equipment looted in July 2003, allow 
TDS to expand its production of radio programs to other counties in the country and 
improve content and frequency of program production.  Media programs developed by 
TDS are coordinated with the Transitional Justice Working Group (TJWG) to encourage 
broad public debate. 
 
A second grant to Talking Drum Studios rehabilitated studios in Gbarnga (Bong County) 
to assist the various community radio networks established or soon to be established 
through Mercy Corps’ Diompilor program (also funded by USAID).  In addition, this 
production studio will improve the quality and radio content of programs for community 
radio stations in the border areas of Lofa, Nimba, Grand Gedeh and Bong counties as 
well as strengthen the skills of the personnel working with these radios. 
 
LTI is providing 12 desktop computers to the Press Union of Liberia (PUL) and the 
Ministry of Information, Culture Affairs and Tourism (MICAT) for the establishment of a 
resource center which will offer computer and journalism skills training to approximately 
300 Liberian journalists and government public affairs officers (PAOs).  UNDP has 
agreed to sponsor the cost of compensation for the trainers. The training will improve 
both the content and quality of their media products. The training and resource center 
was recently renovated under an LTI/USAID Ministry in a box grant to MICAT. 
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c. Promote community reintegration and peaceful resolution of conflict 

 
For over two decades, the fabric of Liberia’s communities and society has been torn 
apart.  Opportunities for peaceful resolution of conflict have been cast aside and 
violence has become the de facto way to resolve disputes.  When ex-combatants were 
not effectively reintegrated into their former communities after past conflicts were ended, 
they often became the seeds for the armed movements of the following civil war. In 
order to ensure that Liberia’s transitional period sets the stage for a long-term peaceful 
future, it is imperative that ex-combatants are effectively reintegrated into communities 
and that citizens have tools and experience that provide for the peaceful conflict 
resolution. 
 
Through LTI, OTI is supporting a community theater whose goal is reaching all Liberians 
and providing a forum for communities to voice concerns and engage in dialogue.  In 
addition, grants to repair schools are being provided to communities who have not 
benefited from international assistance so far in order to create an inclusive atmosphere 
in the transitional period.  

 
From February 12 – August 31, 2004, Creative awarded 5 grants totaling $311,738 in 
obligated funding for projects related to promote community reintegration and peaceful 
resolution of conflict.  These included: 
 
Grantee Project Funded 
Flomo Theater Theater for Promotion of Peace and Civic 

Education 
Grass Field Quarter Robertsport, Cape 
Mount County 

Primary school repairs and equipment for 
Robertsport 

 
Selected Grant Descriptions 
 
Flomo Theatre is an NGO founded in 1980 that aims to dramatize societal problems for 
the largely illiterate population in simple Liberian English. Dramas, song and dances are 
intended to draw the target audience attention to the cultural and socio-economic 
aspects of their lives. Themes are built around health, sanitation, agriculture 
development for livelihood, human rights and civic education.  LTI support is allowing 
youth groups to promote peace and participate in civic education campaigns targeting 
largely illiterate audiences within their respective communities.  Through their work the 
Flomo Theater will encourage collaboration among youth groups, community based 
organization and civil authorities outside the capital to identify and address problems 
facing the communities.  
 
Fighting in 2003 damaged all the schools in Robertsport, the county seat of Grand 
Capemount County.  During its assessment in August 2004, local authorities told LTI 
they had seen more than a dozen assessment missions but no tangible benefits had 
materialized, and requested assistance with their top priority, rebuilding the most 
severely damaged primary school. The grant has allowed students to return to class and 
re-establishes services to half the primary students who were in government schools 
prior to the war. 
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2. Youth Education for Life-Skills (YES) Program 
 
Background 
When OTI awarded the SWIFT contract to Creative Associates, it immediately asked 
Creative to field a team to design a youth reintegration training and education program 
similar to the program implemented in Sierra Leone in 2001.  YRTEP in Sierra Leone 
was developed as a nationwide, non-formal education initiative for approximately 40,000 
non-combatant and ex-combatant young adults.  Its range of activities was broad and 
ambitious, combining in one program the following activity areas: reintegration 
orientation and counseling, training in functional literacy, life skills training, vocational 
counseling, agricultural skills development and civic education.  The training was 
participatory in its approach, modeled on the REFLECT methodology.   
 
Many of the same factors that led to the creation of YRTEP in Sierra Leone are at work 
in Liberia.   Large numbers of war-affected youth – both ex-combatants and non-
combatants – have missed out on educational opportunities over nearly 14 years of civil 
war.  Restoring productive communal life will depend on reintegrating 500,000 internally 
displaced and 332,000 refugees.  Even more critically, disenfranchised youth could play 
the role of the “spoiler” in Liberia’s peace process.   
 
Design 
Creative was asked to incorporate lessons learned from Sierra Leone and adapting the 
training and curricula to the Liberian context. Team Leader Anna Korula, Curriculum 
Advisor Leslie Long, and Community Reintegration Specialist Martin Hayes were given 
the following tasks:  
 

• Provide recommendations for adapting YRTEP curriculum to the Liberian 
context. 

• Provide recommendations for training program implementation.   
• Identify local expertise for implementing the program. 
• Recommend target communities. 
• Identify international and local NGOs able to serve as implementing partners, 

based on criteria agreed upon with OTI. 
 
To provide additional insights, in April 2004 the team held three consultative workshops 
and commissioned a research paper on the use of participatory methodologies in 
Liberia.   
 
The team submitted a design document to Creative and OTI for review in May, and OTI 
asked Creative to solicit comments from Marc Sommers, an expert in the field of youth 
reintegration who was also involved in evaluating the Sierra Leone YRTEP program.  
These and other comments were incorporated into a final document that was submitted 
to OTI on June 8, 2004.  
 
The team made a number of important recommendations to enhance the program so 
that it can contribute to overall stability in Liberia and begin to address the underlying 
causes of the conflict, including: 
 

• Reduce the number of targeted youth from 40,000 to 30,000 and add modules on 
peace education, work readiness and leadership.   

• Begin with a pilot phase to test the training and curriculum effectiveness.    
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• Form a Liberian Curriculum Advisory Committee to develop the program’s 
content according to local needs.   

• Add a Youth Team to support to the participants as they progress through the 
training, and provide monitoring of the training program.  

 
After interviewing 14 local and international NGOs, the design team recommended 
Mercy Corps and Action Aid as implementers because they had a pool of trainers 
experienced in using the REFLECT methodology and both have extensive community-
based experience.  Since OTI established speed in implementation and use of a 
participatory training methodology as important criteria, their existing pool of trainers and 
existing relationships with communities outside of Monrovia were key factors in this 
recommendation.    
 
Implementation 
Creative’s role in the implementation of the YES Program is to establish and staff a 
program liaison unit, develop and monitor the curriculum, conduct training of Master 
Trainers affiliated with Mercy Corps and Action Aid, and develop grants to these 
organizations for the pilot phase of the program.   
 
Personnel 
The Program Liaison Unit is to consist of six national personnel – Program Manager, 
Curriculum/Training Specialist, Monitoring and Evaluation Specialist, Youth Team 
Leader, Administrative/Finance Assistant and Driver.  It is responsible for coordinating 
the entire YES project including the development and monitoring of the curriculum, 
collaborating with implementing partners on the delivery of the training program and 
directing the monitoring and evaluation of all aspects of the project.   
 
Creative hired several individuals to fill these roles:  The Program Manager is James 
Yarsiah, who has more than 20 years experience in community-based work including 
over 10 years with Lutheran World Federation/World Service.  Jonathan Enders, the 
Monitoring and Evaluation Specialist, comes from Catholic Relief Services with over 10 
years of monitoring experience.  Thomas Nimineh, the Youth Team Leader, has 
several years’ experience as a social welfare worker with Mother Pattern College.  
Albert Colee, a trainer with several years experience with DEN-L and other local 
organizations, is the Curriculum/Training Specialist.  
 
Curriculum development 
Based on the recommendations made by the YES design team, a Liberian Curriculum 
Advisory Committee (CAC) was formed in June 2004 to examine the lessons learned 
from the Sierra Leone YRTEP program and develop the curriculum for the Liberian 
program.  It is comprised of nine curriculum development experts from the Ministry of 
Education, Liberian NGOs/CSOs, Creative staff and consultants, and the two proposed 
implementing partners met throughout June to develop the curriculum.  Curriculum 
specialist Leslie Long led the committee and provided technical assistance on a variety 
of issues.  The CAC is a standing committee which will review and adjust content 
according to periodic monitoring.   
 
The process led to the development of seven modules, focusing on identity 
development, the world of work, individual health, living peacefully with others, good 
governance, the environment, and planning for the future.  Creative retained the services 
of literacy expert Patrick Cummins to integrate literacy and numeracy into all of the 

 
OTI/CREATIVE: Liberia Transition Initiative (LTI)  Page 12 



February 12 – August 31, 2004 Bi-Annual Report 

modules.  The training itself will require 142 hours over 7 months.  The topics of the 
training are as follows: 
 

• Module I: My Identity – 24.2 hours – The purpose of this module is to enable 
the participants to understand who they are in relationship to their own personal 
interests and talents.  It enables the participants to understand who they are in 
relationship to their families, their communities, and their cultures and leads 
participants to examine how they have currently been doing this and to start the 
process of considering future options.   

 
• Module II: World of Work – 11 hours – Participants are led to consider their 

current source of livelihood and then introduced to income generation options 
and opportunities and the skills needed to enter into these areas.  Participants 
are asked to assess their own skills and interests as well as identify sources for 
accessing and increasing their capacities in various areas. 

 
• Module III: Health & Us –31.7 hours – Builds on the previous module to help 

participants understand the importance of being and living healthy as a key 
contributor to sustaining and maintaining consistent livelihood.  

 
• Module IV: Living Peacefully – 26.6 hours – Participants’ capacities to 

understand the wider community and the state are enhanced.  They are given 
basic knowledge and skills to enable them to become productive participants in 
community and national development.  

 
• Module V: Good Governance – 25.9 hours – Participants learn basic functions, 

roles and importance of key characteristics of good governance.  Sessions on 
human rights, civic education and leadership help participants understand how 
states function and provide basic knowledge and skills for the individual to 
change his or her attitudes and develop the self-confidence to become 
responsible and productive citizens. 

 
• Module VI: Our Environment – 13.8 hours – This Module is designed to help 

participants understand the importance of the environment and the need to 
manage it in a sustainable manner without compromising the future for the next 
generation, and is particularly important due to Liberia’s reliance on forestry and 
mining. 

 
• Module VII: What Next? – 8.8 hours – This session reviews the knowledge and 

skills that have been learned throughout the program, sets goals for the next two 
years, and develops a plan of action leading to the achievement of those goals 
for participants and seeks to generate a commitment to this plan. 

 
Training of Master Trainers 
The YES program pilot phase is to be implemented in partnership with Mercy Corps and 
Action Aid.  In the pilot phase, the 14 Master Trainers from Mercy Corps and Action Aid 
are to train 80 Learning Facilitators with two Learning Facilitators from each community 
where the YES program will be implemented. 
 
Using a cascade approach, Creative trained Master Trainers from Mercy Corps and 
Action Aid, who are to train the Learning Facilitators.  The training for Master Trainers 
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was held from August 25-September 8, 2004.  The Master Trainers will train the 
Learning Facilitators in two sessions of 10 days each, to be held in September and 
October.  The first ten day session will focus on training methodologies and practices.  In 
between the two training sessions, the Master Trainers will reconvene for a one-week 
session on Monitoring and Evaluation tools.  Following that, the second ten day training 
for the Learning Facilitators will focus on curriculum and monitoring & evaluation.  The 
Learning Facilitators will receive additional trainings over the course of the five months of 
delivery.  In three months, the Master Trainers will reconvene for an additional two 
weeks of refresher training. The design of this refresher training will be based on 
ongoing monitoring which will identify the areas of weakness in the delivery of the 
program and design a TOT specific to those issues.   
 
Training of Youth Team 
During the month of October, Creative will coordinate with the implementing partners 
train the Youth Team members on Peer Facilitation and Community-based Conflict 
Resolution.  The Youth Team will be the primary instrument through which the needs of 
the participants are identified and supported to the degree possible to encourage 
sustained involvement in the YES program.  Additionally, it is envisioned that the Youth 
Team members will provide a critical role in identifying and assisting in resolving 
potential community-based conflicts which may affect the successful delivery of the YES 
curriculum. 
 
Performance Monitoring 
LTI has developed a Performance Monitoring Plan to gauge the effectiveness of the pilot 
phase and monitor program impact.  LTI staff developed the plan and engaged the 
services of consultants Patrick Cummins and Martha Bragin to develop different tools for 
both the pilot phase and full roll-out.  
 
LTI recommends using four testing tools to determine if the YES curriculum is achieving 
desired results through the pilot phase and beyond.  Trainers and Youth Team Members 
would be trained to administer these tools.  In the pilot phase, Learning Facilitators will 
administer pre- and post-tests for each module, to determine if the curriculum is 
adequate for the purposes intended.  They will also record demographic data in 
community matrices, which will be monitored to determine if the curriculum or training is 
skewed against any one demographic group.  The Curriculum Advisory Committee will 
use the results to determine if the training needs to be modified for the full roll-out.  
 
In both the pilot phase and the full roll-out, Learning Facilitators will administer pre- and 
post-tests to measure program impact.  These include a literacy/numeracy test, life skills 
test, and problem/solution matrices and will be administered to a representative sample 
of participants throughout the main project.  In combination, the goal for these tests is to 
effectively capture and monitor changes in knowledge, thinking and behavior among 
YES participants.  In order to achieve sustainable results, it is critical that participants 
make progress in all three areas. The three tests also encourage the facilitators to not 
focus exclusively on knowledge.  To complement the tests, LTI proposes having the 
Youth Team monitor and report how many YES participants form youth groups to 
engage in improving their communities, and the activities that they undertake related to 
the transition, including health & sanitation, community reconciliation, environmental, 
income-generating and infrastructure projects.   
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3. Advanced Learning Program (ALP) 
 
Creative received a Scope of Work (SOW) for the implementation of a $1.5 million 
program for teacher training in accelerated learning, textbook printing costs and 
coordination efforts to re-establish an Advanced Learning Program in Liberia.  At OTI’s 
request, Creative submitted a proposed budget for selected Advanced (ALP) Learning 
Program activities on July 14, 2004.  The following are some of the activities for which 
Creative will be responsible under the proposed SOW: 
  

• Conduct an initial, two-week assessment to determine the location and status of 
teachers previously trained in ALP methods, the location and status of schools 
currently using ALP methods and textbooks, and the opportunities for strategic 
collaboration with UNICEF, the MOE and other current ALP and related actors.  

 
• Establish a curriculum advisory committee (CAC), with input from UNICEF and 

MOE, to review and update existing ALP primary Math, Science, Language Arts 
and Social Studies curricula.  CAC will include all actors whose consent is 
required for curriculum update. 

 
• Train 600 primary school teachers in the Accelerated Learning Project 

methodology.   
 
• Provide refresher training to already trained ALP (198) teachers and quarterly 

workshops to all teachers. 
 

• Procure and distribute 10,000 sets of the primary school textbooks (Math, 
Science, Language arts and Social Studies) and educational supplies to 
Accelerated Learning schools.  (Types of educational supplies will be determined 
in coordination with active ALP partners and after initial assessment) 

 
• Other activities identified by the contractor, UNICEF and USAID that will be 

necessary for the achievement of objectives.   
 
In order to most effectively implement the activity, Creative is blending the ALP program 
into its existing program and management structure in Liberia. Creative has hired 
Celeste Staley to serve as Program Manager and manage day-to-day activities in 
Monrovia, reporting directly to the COP.  She will be supported by Trokon Wayne who 
has an education background and has served with the Ministry of Education.  Mr. Wayne 
was one of the core people in the MOE responsible for the Accelerated Learning 
Program inception in Liberia.  Mr. Moses Kwalulu will also serve as an ALP Program 
Development Officer.  Mr. Kwalulu has more then 15 years experience in education and 
has served as Deputy Director of the Lutheran Schools System in Liberia.   
 
As several early grants have supported rehabilitation of Monrovia high schools and the 
public university under the current OTI-funded activities in Liberia, the ALP program 
clearly complements ongoing activities.  In August, Creative contracted with consultant 
Martina Nicholls to conduct an assessment in Liberia in September.  She will meet with 
USAID, UNICEF, and other implementing partners to develop a strategic framework for 
supported accelerated learning in Liberia.   
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Grants Checkbook 



Grant No.
OTI Date 
Cleared End Date StatusLTI Committed Amt Amount Disbused Finalized Amount

Liberia Transition Initiative
Grants Checkbook

Obligations Available Balance

As of August 30, 2004

Original 2/11/2004 ($4,725,000.00) ($4,725,000.00) $4,725,000.00$4,725,000.00

C001 3/19/2004 10/30/2004 Completed $57,715.41$95,230.00 $57,715.41 $4,667,284.59$0.00

C005 3/19/2004 10/30/2004 Completed $36,279.43$92,640.00 $36,279.43 $4,631,005.16$0.00

C006 3/19/2004 4/14/2004 Closed $11,489.50$11,489.50 $11,489.50 $4,619,515.66$0.00

C007 3/19/2004 10/30/2004 Cleared $14,016.00$92,000.00 $92,000.00 $4,527,515.66$0.00

C008 3/19/2004 10/30/2004 Cleared $11,501.50$56,000.00 $56,000.00 $4,471,515.66$0.00

C009 3/19/2004 4/1/2004 Completed $19,464.50$20,000.00 $19,464.50 $4,452,051.16$0.00

C020 3/21/2004 3/30/2004 Closed $20,450.00$20,450.00 $20,450.00 $4,431,601.16$0.00

C019 3/25/2004 4/1/2004 Closed $4,711.00$4,711.00 $4,711.00 $4,426,890.16$0.00

C021 4/2/2004 4/16/2004 Closed $11,756.00$11,756.00 $11,756.00 $4,415,134.16$0.00

C022 4/2/2004 4/16/2004 Closed $16,248.00$16,248.00 $16,248.00 $4,398,886.16$0.00

C010 4/5/2004 10/31/2004 Cleared $15,716.50$55,000.00 $55,000.00 $4,343,886.16$0.00

C023 4/6/2004 5/31/2004 Closed $24,279.09$24,279.09 $24,279.09 $4,319,607.07$0.00

C026 4/6/2004 5/6/2004 Closed $3,393.25$3,393.25 $3,393.25 $4,316,213.82$0.00

C013 4/7/2004 7/15/2004 Closed $65,335.13$65,335.13 $65,335.13 $4,250,878.69$0.00

C004 4/8/2004 10/20/2004 Completed $50,793.67$90,000.00 $50,793.67 $4,200,085.02$0.00

C024 4/8/2004 5/5/2004 Closed $5,000.00$5,000.00 $5,000.00 $4,195,085.02$0.00

C025 4/8/2004 8/20/2004 Completed $53,971.00$66,000.00 $53,971.00 $4,141,114.02$0.00

C028 4/8/2004 4/16/2004 Closed $10,513.00$10,513.00 $10,513.00 $4,130,601.02$0.00

C027 4/16/2004 4/22/2004 Closed $11,486.00$11,486.00 $11,486.00 $4,119,115.02$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of August 30, 2004

C032 4/16/2004 5/20/2004 Closed $8,282.70$8,282.70 $8,282.70 $4,110,832.32$0.00

C034 4/18/2004 6/1/2005 Cleared$90,000.00 $90,000.00 $4,020,832.32$0.00

C033 4/23/2004 6/28/2005 Cleared $35,987.00$85,000.00 $85,000.00 $3,935,832.32$0.00

C035 4/23/2004 5/31/2004 Closed $12,038.00$12,038.00 $12,038.00 $3,923,794.32$0.00

C036 4/23/2004 7/1/2004 Closed $4,660.00$4,660.00 $4,660.00 $3,919,134.32$0.00

C029 4/27/2004 7/10/2004 Closed $45,422.60$45,422.60 $45,422.60 $3,873,711.72$0.00

C030 4/27/2004 7/30/2004 Completed $30,756.26$59,230.00 $30,756.26 $3,842,955.46$0.00

C037 4/27/2004 5/12/2004 Closed $35,443.22$35,443.22 $35,443.22 $3,807,512.24$0.00

C038 4/27/2004 8/15/2004 Cleared $22,444.68$25,000.00 $25,000.00 $3,782,512.24$0.00

C039 4/27/2004 8/15/2004 Cleared $21,483.37$25,000.00 $25,000.00 $3,757,512.24$0.00

C040 4/27/2004 8/15/2004 Cleared $7,631.63$25,000.00 $25,000.00 $3,732,512.24$0.00

C041 4/27/2004 8/15/2004 Cleared $9,423.00$25,000.00 $25,000.00 $3,707,512.24$0.00

C042 4/27/2004 8/15/2004 Cleared $25,153.54$25,000.00 $25,000.00 $3,682,512.24$0.00

C043 4/27/2004 6/30/2004 Closed $10,000.00$10,000.00 $10,000.00 $3,672,512.24$0.00

C044 4/27/2004 6/15/2004 Completed $8,928.10$10,200.00 $8,928.10 $3,663,584.14$0.00

C031 5/5/2004 6/15/2004 Completed $34,957.50$45,221.25 $34,957.50 $3,628,626.64$0.00

C046 5/10/2004 6/15/2004 Completed $72,495.01$77,000.00 $72,495.01 $3,556,131.63$0.00

C050 5/17/2004 7/31/2004 Cleared $230.00$10,000.00 $10,000.00 $3,546,131.63$0.00

C051 5/21/2004 9/5/2004 Cleared $5,977.00$14,991.50 $14,991.50 $3,531,140.13$0.00

C048 5/22/2004 7/24/2004 Cleared $10,150.00$20,027.60 $20,027.60 $3,511,112.53$0.00

C053 6/6/2004 8/11/2004 Cleared $8,140.00$15,000.00 $15,000.00 $3,496,112.53$0.00
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Obligations Available Balance

As of August 30, 2004

C047 6/18/2004 12/18/2004 Cleared$44,000.00 $44,000.00 $3,452,112.53$0.00

C049 6/18/2004 9/27/2004 Closed $5,537.00$5,537.00 $5,537.00 $3,446,575.53$0.00

C052 6/18/2004 8/31/2004 Cleared $28,275.00$36,000.00 $36,000.00 $3,410,575.53$0.00

C054 6/18/2004 9/20/2004 Completed $16,087.00$19,999.50 $16,087.00 $3,394,488.53$0.00

C055 6/18/2004 9/20/2004 Cleared $12,551.00$19,999.50 $19,999.50 $3,374,489.03$0.00

C056 6/18/2004 9/13/2004 Cleared $12,551.00$19,999.50 $19,999.50 $3,354,489.53$0.00

C017 6/24/2004 7/31/2004 Closed $29,925.00$29,925.00 $29,925.00 $3,324,564.53$0.00

C059 6/28/2004 7/23/2004 Closed $17,348.75$17,348.75 $17,348.75 $3,307,215.78$0.00

C061 6/28/2004 7/29/2004 Completed $3,520.00$3,000.00 $3,520.00 $3,303,695.78$0.00

C060 6/29/2004 10/25/2004 Cleared $23,220.75$34,540.00 $34,540.00 $3,269,155.78$0.00

C067 7/1/2004 8/30/2004 Cleared $31,073.85$33,000.00 $33,000.00 $3,236,155.78$0.00

C018 7/5/2004 8/24/2004 Cleared $51,840.00$54,940.00 $54,940.00 $3,181,215.78$0.00

C066 7/5/2004 7/31/2004 Completed $4,000.00$5,100.00 $4,000.00 $3,177,215.78$0.00

C065 7/6/2004 7/29/2004 Cleared$58,529.50 $58,529.50 $3,118,686.28$0.00

C062 7/7/2004 12/3/2004 Cleared $29,532.00$52,420.00 $52,420.00 $3,066,266.28$0.00

C068 7/7/2004 7/31/2004 Completed $4,000.00$5,000.00 $4,000.00 $3,062,266.28$0.00

C063 7/13/2004 10/12/2004 Cleared $24,598.00$38,679.00 $38,679.00 $3,023,587.28$0.00

C070 7/15/2004 8/15/2004 Cleared $5,625.00$5,625.00 $5,625.00 $3,017,962.28$0.00

C071 7/16/2004 10/15/2004 Cleared $21,699.50$45,483.60 $45,483.60 $2,972,478.68$0.00

C073 7/18/2004 10/25/2004 Cleared $14,337.50$15,999.50 $15,999.50 $2,956,479.18$0.00

C075 7/18/2004 10/18/2004 Cleared $40,046.25$46,076.25 $46,076.25 $2,910,402.93$0.00
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Obligations Available Balance

As of August 30, 2004

C069 7/19/2004 7/19/2004 Cleared $29,417.00$40,925.00 $40,925.00 $2,869,477.93$0.00

C045 7/31/2004 10/29/2004 Cleared$65,000.00 $65,000.00 $2,804,477.93$0.00

C002 8/6/2004 11/26/2004 Cleared$31,329.50 $31,329.50 $2,773,148.43$0.00

C064 8/6/2004 11/26/2004 Cleared $14,131.00$43,569.50 $43,569.50 $2,729,578.93$0.00

C076 8/6/2004 3/1/2005 Cleared $52,500.00$75,000.00 $75,000.00 $2,654,578.93$0.00

C078 8/6/2004 10/31/2004 Cleared$99,918.00 $99,918.00 $2,554,660.93$0.00

C079 8/6/2004 10/31/2004 Cleared$99,940.00 $99,940.00 $2,454,720.93$0.00

C082 8/9/2004 10/15/2004 Cleared$11,400.00 $11,400.00 $2,443,320.93$0.00

C083 8/9/2004 10/15/2004 Cleared$5,550.00 $5,550.00 $2,437,770.93$0.00

C084 8/17/2004 10/31/2004 Cleared$10,000.00 $10,000.00 $2,427,770.93$0.00

C086 8/17/2004 9/30/2004 Cleared$8,000.25 $8,000.25 $2,419,770.68$0.00

C088 8/23/2004 9/5/2004 Cleared $6,686.00$6,736.00 $6,736.00 $2,413,034.68$0.00

$1,332,224.1973 Totals $4,725,000.00 $2,413,034.68Grants =

Status Statistics

Cleared 40

Completed 13

Total 73

55%

18%

100%

$2,507,618.19

Closed 20 27%
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Strategic Objectives and 
Performance Monitoring Plan 



August 10, 2004             

09/28/2004 10:50 AM 

USAID/DCHA/OTI Liberia Transition Initiative 
 

Advance Prospects for an Inclusive, Peaceful, Political Transition  
in the context of the 2003 Peace Accord 

 

 

 
 

Objective 1  Objective 2  Objective 3 

Restore critical transitional governance 
and civil society functions   Increase public understanding of key 

political transition issues1 
Promote community reintegration and  

peaceful resolution of conflict 

Ill
us

tr
at

iv
e 

In
di

ca
to

rs
 

 
Illustrative Output Indicators: 
1.1 # of ministry infrastructure/equipment projects  
1.2. # of municipality infrastructure/equipment projects  
1.3. # of CSO infrastructure/equipment projects  
1.4. # of public school infrastructure/equipment projects  
1.5. # of markets infrastructure/equipment projects  
1.6. # of other critical infrastructure/equipment projects  
 
 
Illustrative Impact Indicators: 
1.1. The transitional government continues to perform 
critical functions expected.  
1.2. Civil society groups continue to expand activities.  
 

  
Illustrative Output Indicators: 
2.1. # of media projects  
2.2. # of anti-corruption information projects  
2.3. # of constitutional rights & responsibilities education 

projects 
2.4. # of women’s rights education projects  
2.5. # of Youth Education for Life Skills trainings  
  
 
 
Illustrative Impact Indicator: 
2.1 Respondents consider themselves more informed about 
key political issues. 
 

  
Illustrative Indicators: 
3.1. # of communities supported in reintegration activities  
3.2. # of civil society conflict mitigation projects 
 
 
 
 
 
 
Illustrative Impact Indicator: 
3.1. Respondents report peaceful exchanges between 
diverse ethnic groups. 
3.2. Respondents perceive a return to communal decision-
making.normalcy in their community2 
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Illustrative Activities: 
 

• Rehabilitate basic infrastructure for key ministries 
and target municipalities. 

• Provide essential equipment for key ministries and 
target municipalities. 

• Provide essential office infrastructure and/or 
equipment for credible civil society organizations. 

• Assist formal and informal justice sector institutions. 
• Support localthe enhancement of community radio 

broadcasting.capacity and content. 
• Support audit of Central Bank required for 

resumption of World Bank support. 
• Provide small grants mechanism for community-led 

rehabilitation activities to restore critical social and 
economic infrastructure in target communities. 

 

 Illustrative Activities: 
 

• Public information campaigns on 2-3 TBD key political 
transition issues (e.g. corruption, rights and 
responsibilities under the constitution, and women’s 
rights) 

• Collaboration with other USAID partners supporting 
community radio programs 

• Public education on how much public services cost 
under current law 

• Public information campaigns on the costs of 
corruption 

• Public information on rights and responsibilities under 
the constitution 

• Public education in use of the legal system 
• Public education on women’s rights: basic education 

and  political participation 
• Start-up support for electoral commission 
• Collaboration with other USAID partners to fill critical 

gaps prior to October 2005 vote. 
` 

 Illustrative Activities: 
 

• Provide small grants mechanism for community-led 
rehabilitation activities that support collaboration 
among diverse groups and communal decision-making.  

• Community-focused reintegration assistance for 30,000 
youth ages 18-30 (YES program) that promotes 
informed decision-making. 

• Support civil society and private sector micro-activities 
that benefit target communities and further 
entrepreneurship among YES program participants. 

• Training 800 teachers to provide accelerated learning 
opportunities in target communities that fulfill primary 
school level certification requirements (ALP). 

• Joint temporary Provide small grants mechanism for 
community-led rehabilitation activities. 

• support civil society and private sector micro-activities 
that benefit communities, further entrepreneurship and 
self-employment activities with other USAID partners 
such as the Liberia Community Infrastructure Project 
(LCIP). 

 

                                                 
1 “Key transition issues” to be narrowlyhas been defined by LTI team. May 2004 strategy session identified the following are as: accountable, responsive and inclusive government; human rights and 
transitional justice; informed citizen participation in education, reintegration, conflict mitigation, community decision-making and political processes leading up to national elections scheduled for 
October 2005. 
2 “Normalcy” to be defined by LTI team (e.g.resumption of nearby schools and healthcare; communal decision-making; resumption of traditional methods of conflict mitigation; peaceful exchanges 
between different ethnic groups) 



Draft Performance Management Plan 

es and will hold 
 as challenges.  This 
entative.  It will be 
bjectives and which 

spond quickly to rapidly 
oun ed as needed as 

ndicators to ctives.  

iv r    Data Collection Method                     Responsibility 
 #

 
The OTI/Liberia program will ensure that appropriate monitoring is conducted on its three objectiv
implementing partners, grantees, and OTI staff accountable for reporting on successes as well
information will be collected consistently and reported in writing to the OTI Country Repres
analyzed and then used to determine which activities are contributing to meeting the program’s o
are not.  Current activities will be modified as needed and new ones developed to re
changing conditions on the gr d.  The following performance management plan will be modifi
projects are developed.  The i presented will be used 

    

 measure progress toward the three obje

  Frequency
 
       Object

Objective
e                  Indicato
1

       
:  

al 

and 

Input Indicato
 
Restore crit

Grant projects funde
example: Reha
infrastructure for key
and target munici
provide essential eq
key ministries and
municipalities; Pro
office infrastruc
equipment for credib
society organization; 
small grants mechan
community-led r

d, for 
te
 m

activities such as
markets, or dr
Restore other critica
economic infrastruc
communities (e.g. fiv

ools, 
 water; 
l social and 
ure in target 
e counties 
ram). covered by YES prog

and methods of data 
t d

repo equencyrting fr

Output Indic Grant Output data so
projects co
example: #
infr

for 
try 
ment (i/e) 

ality i/e 
ast

projects; # of mu
projects; # of CSO i
 # of public

p
e projects   
e projects; # 

  

and methods of data 
collection:  
  
Reports from i plementing 

O. Gran
completion dat entered into the 
data base.  

Output data collection 

m
partners, grante
by PD

es and confirmed 
t project 
a 

and reporting frequen

 
 grant is comple

ic
transitional 
governance 
civil society 
functions 

rs:  

bilita  basic 
inistries 

palities; 
uipment for 

 target 
vide essential 

ture and/or 
le civil 
 Provide 

ism for 
ehabilitation 
 sch

inking

t

Input data sources of data 

collection:  
 
 
Grant entered into the data base. 
 
 

Inpu ata collection and 
: 

 
 
 
When grant is signed. 
 

Input data collection 
and reporting 
responsibility: 
 
 
PDOs 
 

 ators: 
mpleted, 
 of minis

ructure/ equip
nici

/
 school i/

of markets i/e projects.  

urces of data 
cy:

  

When ted. 

Output data collection 
and reporting 
responsibility 
 
PDOs and OTI 
monitoring staff 
 
 

 
 

Outcome/Impact 
Indicators:  
 
Transitional government 
continues to perform critical 
functions expected. 
  
Civil society groups continue to 
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return to normalcy in their 
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methods of data collection: 
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Grants Summary Reports by 
Objective and Focus Area 



Summary Report by Country Objective
USAID/OTI/Liberia

Country Objective
Est Grant Amount 

USD
Amount Disbursed 

USD
Amount Undisbursed 

USD
# of 

Grants

1. Restore critical transitional governance and civil society funct $1,695,889 $1,017,306 $678,58355

2. Increase public understanding of key political transition issues $499,992 $262,418 $237,57413

3. Promote community reintegration and peaceful resolution of c $311,738 $52,500 $259,2385

Grand Total $2,507,618 $1,332,224 $1,175,39473
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Summary Report by Focus Area
USAID/OTI/Liberia

Focus Area
Est Grant Amount 

USD
Amount Disbursed 

USD
Amount Undisbursed 

USD
# of 

Grants

Civil Society Org. Support $287,568 $125,291 $162,27711

Community Impact Activities $478,313 $141,356 $336,95714

Conflict Management $325,346 $219,026 $106,31911

Justice/Human Rights $310,580 $159,467 $151,11311

Media $148,668 $74,704 $73,9633

Transparency/Good Governance $957,145 $612,380 $344,76523

Grand Total $2,507,618 $1,332,224 $1,175,39473
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Annex E 
 

Grant Summaries by  
Country Objective 



Grants by Country Objective
USAID/OTI/Liberia

Grant No. Grantee Grant Title Start 
Date

End DateCounty
Status Intermediary

Clear Date Est. Grant 
Amount

1. Restore critical transitional governance and civil society functions
C001 MICAT, Ministry of Information and Culture MIB: Start-up support, equipment/supplies, for Ministry of Information 3/31/2004 10/30/2004 $95,230
Completed Creative Associates International, Inc.

3/19/2004Montserrado

C006 CEDE, Center for Democratic Empowerment NIB: Equipment and Supplies for Center for Democratic Empowerment 3/21/2004 4/14/2004 $11,490
Closed Creative Associates International, Inc.

3/19/2004Montserrado

C007 Flomo Theater NIB: Start-up Support for FLOMO Theater in Monrovia 3/22/2004 10/30/2004 $92,000
Cleared Creative Associates International, Inc.

3/19/2004Montserrado

C008 FOHRD, Foundation for Human Rights and Democracy NIB: Start-Up Support for Human Rights NGO, FOHRD, in Monrovia 4/1/2004 10/30/2004 $56,000
Cleared Creative Associates International, Inc.

3/19/2004Montserrado

C009 LDRC, Liberia Democracy Resource Center NIB: Start-Up Support for Liberian NGO, LDRC 4/1/2004 4/1/2004 $20,000
Completed Creative Associates International, Inc.

3/19/2004Montserrado

C010 LRRRC, Liberian Refugee Repatriation & Resettlement 
Commission

MIB: Equipment/Supplies for Liberian Resettlement Commission, 
Monrovia

4/5/2004 10/31/2004 $55,000
Cleared Creative Associates International, Inc.

4/5/2004Montserrado

C013 LRRRC, Bopolu, Liberian Refugee Repatriation & Resettlement 
Commission

MIB: Start-up Support for LRRRC in Tubmanburg, Bomi 4/12/2004 7/15/2004 $65,335
Closed Creative Associates International, Inc.

4/7/2004Bomi

C017 BOB, Bureau of the Budget MIB: Equipment, Supplies and Furniture for the Liberian Budget 
Bureau

7/5/2004 7/31/2004 $29,925
Closed Creative Associates International, Inc.

6/24/2004Montserrado

C018 MOF, Min of Finance Large Taxpayer Unit & Central Collection 
Division

MIB: Start-Up Equipment for Tax Offices of the Ministry of Finance 7/8/2004 8/24/2004 $54,940
Cleared Creative Associates International, Inc.

7/5/2004Montserrado

C019 MOS, Ministry of State for Presidential Affairs Treasury and Budget workshop 3/29/2004 4/1/2004 $4,711
Closed Creative Associates International, Inc.

3/25/2004Montserrado

C020 BOB, Bureau of the Budget MIB: Power Generator for Liberian Budget Bureau 3/31/2004 3/30/2004 $20,450
Closed Creative Associates International, Inc.

3/21/2004Montserrado

C021 AFELL, The Association of Female Lawyers in Liberia NIB: Start-up for the Association of Female Lawyers in Liberia (AFELL) 4/8/2004 4/16/2004 $11,756
Closed Creative Associates International, Inc.

4/2/2004Montserrado

C022 LINNK, Liberia's NGO Network NIB:  Start-up support for Liberia's NGO Network, LINNK 4/5/2004 4/16/2004 $16,248
Closed Creative Associates International, Inc.

4/2/2004Montserrado

C023 UL, Concerned Students of the University of Liberia University of Liberia Monrovia Campus Start Up Suppport - Part I 4/6/2004 5/31/2004 $24,279
Closed Creative Associates International, Inc.

4/6/2004Montserrado

C024 LRRRC, Liberian Refugee Repatriation & Resettlement 
Commission

LRRRC, Liberian Refugee Repatriation and Resettlement Workshop 4/10/2004 5/5/2004 $5,000
Closed Creative Associates International, Inc.

4/8/2004Bomi
Montserrado

C026 WSI, Water Sanitation Incorporated Provision of Water Pumps for Bo Waterside, Grand Cape Mount 4/20/2004 5/6/2004 $3,393
Closed Creative Associates International, Inc.

4/6/2004Grand Cape Moun

C027 LDI, Liberia Democratic Institute NIB: Start-Up support for Liberian NGO, Liberia Democratic Institute 4/22/2004 4/22/2004 $11,486
Closed Creative Associates International, Inc.

4/16/2004Montserrado

C028 ISSA, Inter School Sports Association Provision of Sporting Equipment for Schools, Grand Bassa, 
Montserrado

4/22/2004 4/16/2004 $10,513
Closed Creative Associates International, Inc.

4/8/2004Grand Bassa
Montserrado

C029 NEC, National Elections Commission MIB: Start-Up support for the National Elections Commission 4/30/2004 7/10/2004 $45,423
Closed Creative Associates International, Inc.

4/27/2004Montserrado
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Grant No. Grantee Grant Title Start 
Date

End DateCounty
Status Intermediary

Clear Date Est. Grant 
Amount

C030 LGRC, The Liberian Governance Reform Commission MIB: Start-Up support for The Liberian Governance Reform 
Commission

5/1/2004 7/30/2004 $59,230
Completed Creative Associates International, Inc.

4/27/2004Montserrado

C031 MOA, Ministry of Agriculture MIB: Start-Up support for the Ministry of Agriculture 5/24/2004 6/15/2004 $45,221
Completed Creative Associates International, Inc.

5/5/2004Montserrado

C032 FIND, Foundation for International Dignity NIB: Start-Up support for NGO, Foundation for International Dignity 4/20/2004 5/20/2004 $8,283
Closed Creative Associates International, Inc.

4/16/2004Montserrado

C033 MPEA, Ministry of Planning and Economic Affairs MIB: Start-Up for RIMCO, Monitoring Committee - PART 1 5/24/2004 6/28/2005 $85,000
Cleared Creative Associates International, Inc.

4/23/2004Montserrado

C034 MPEA, Ministry of Planning and Economic Affairs MIB: Start-Up for RIMCO, Monitoring Committee - PART 2 5/7/2004 6/1/2005 $90,000
Cleared Creative Associates International, Inc.

4/18/2004Montserrado

C035 FDA, The Forestry Development Authority MIB: Start-Up Support for the Forestry Development Authority (FDA) 4/26/2004 5/31/2004 $12,038
Closed Creative Associates International, Inc.

4/23/2004Montserrado

C037 MGD, Ministry of Gender and Development MIB: Support to enable Ministry of Gender to host Int'l Conference 4/27/2004 5/12/2004 $35,443
Closed Creative Associates International, Inc.

4/27/2004Montserrado

C038 PTA, W.V.S Tubman High School-Parent Teachers Association Rehabilitation of W.V.S. Tubman High School in Monrovia 4/23/2004 8/15/2004 $25,000
Cleared Creative Associates International, Inc.

4/27/2004Montserrado

C039 PTA, G.W. Gibson High School-Parents/Teachers Association Rehabilitation of G.W. Gibson High School in Monrovia 4/28/2004 8/15/2004 $25,000
Cleared Creative Associates International, Inc.

4/27/2004Montserrado

C040 PTA, D. Tweh Memorial High School-Parent/Teachers Association Rehabilitation of Tweh Memorial High School in Monrovia 4/28/2004 8/15/2004 $25,000
Cleared Creative Associates International, Inc.

4/27/2004Montserrado

C041 PTA, Boatswain High School-Parents/Teachers Association Rehabilitation of Boatswain High School in Monrovia 4/28/2004 8/15/2004 $25,000
Cleared Creative Associates International, Inc.

4/27/2004Montserrado

C042 PTA, Matilda Newport High School-Parents/Teachers Association Rehabilitation of Matilda Newport High Schooll in Monrovia 4/28/2004 8/15/2004 $25,000
Cleared Creative Associates International, Inc.

4/27/2004Montserrado

C043 DEN-L, Development Education Network-Liberia Provision of Sports Supplies and Publicity for Events in Bong County 5/15/2004 6/30/2004 $10,000
Closed Creative Associates International, Inc.

4/27/2004Bong

C044 Bo Community Water Side Bo Water Side Tools for Peace Project, Grand Cape Mount County 5/19/2004 6/15/2004 $10,200
Completed Creative Associates International, Inc.

4/27/2004Grand Cape Moun

C045 LFA, Liberia Football Association Supporting Soccer in 6 counties to promote peace and reconciliation 7/27/2004 10/29/2004 $65,000
Cleared Creative Associates International, Inc.

7/31/2004Bomi
Bong

C046 UL, University of Liberia-Main Campus University of Liberia: Rehabilitation of main campus, Monrovia, Part 2 5/13/2004 6/15/2004 $77,000
Completed Creative Associates International, Inc.

5/10/2004Montserrado

C047 MLME, Ministry of Lands,Mines, and Energy Revitalisation and extension of the Land adjudication program 5/30/2004 12/18/2004 $44,000
Cleared Creative Associates International, Inc.

6/18/2004Bomi
Bong

C049 ISSA, Inter School Sports Association-Grand Bassa Provision of Sports Equipment for High Schools in Grand Bassa 
County

6/30/2004 9/27/2004 $5,537
Closed Creative Associates International, Inc.

6/18/2004Grand Bassa

C050 Society for Truth and Peace (Truth Witness) NIB: NGO Start-Up support, Society for Truth & Peace (Truth Witness) 5/18/2004 7/31/2004 $10,000
Cleared Creative Associates International, Inc.

5/17/2004Montserrado

C051 Gardinersville Administrative Office Reconstruct roof of Gardinersville Administrative Office, Montserrado 7/5/2004 9/5/2004 $14,992
Cleared Creative Associates International, Inc.

5/21/2004Montserrado

C053 FOHRD, Foundation for Human Rights and Democracy Advocacy for Victims of Prolonged and Unlawful Detention 6/10/2004 8/11/2004 $15,000
Cleared Creative Associates International, Inc.

6/6/2004Bomi
Grand Bassa

C054 CLI, Catalyst Liberia Inc. Ganta Nimba County NIB: Start-Up support for NGO Catalyst Liberia Inc., in Nimba County 6/21/2004 9/20/2004 $20,000
Completed Creative Associates International, Inc.

6/18/2004Nimba
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Grant No. Grantee Grant Title Start 
Date

End DateCounty
Status Intermediary

Clear Date Est. Grant 
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C055 LAS, Liberia Agro-Systems, Grand Gedeh County NIB: Equipment & Supplies for Liberia Agro Systems in Grand Gedeh 6/17/2004 9/20/2004 $20,000
Cleared Creative Associates International, Inc.

6/18/2004Grand Gedeh

C056 Multi-Agrisystem Promoters Grand Gedeh NIB: Support for Multi-Agrisystem Promoters in Grand Gedeh 6/21/2004 9/13/2004 $20,000
Cleared Creative Associates International, Inc.

6/18/2004Grand Gedeh

C059 NARDA, New African Rsearch and Development Agency NIB: Building capacity of national NGO NARDA and its members 6/29/2004 7/23/2004 $17,349
Closed Creative Associates International, Inc.

6/28/2004Bong
Grand Bassa

C062 WANEP/WIPNET, West Africa Network for Peacebuilding WANEP/WIPNET-Liberia: Community Conflict Management 7/6/2004 12/3/2004 $52,420
Cleared Creative Associates International, Inc.

7/7/2004Montserrado

C063 National Archives National Archives: Preservation of the National Documents Heritage 7/12/2004 10/12/2004 $38,679
Cleared Creative Associates International, Inc.

7/13/2004Montserrado

C067 UL, University of Liberia U. of Liberia; providing security and maintenance for Monrovia campus 7/1/2004 8/30/2004 $33,000
Cleared Creative Associates International, Inc.

7/1/2004Montserrado

C070 MIA, Ministry of Internal Affairs  MIB: Ministry of Internal Affairs 7/25/2004 8/15/2004 $5,625
Cleared Creative Associates International, Inc.

7/15/2004Montserrado

C071 MOE, Ministry of Education MIB: Assistance to Ministry of Education-Specific Needs 7/22/2004 10/15/2004 $45,484
Cleared Creative Associates International, Inc.

7/16/2004Montserrado

C073 NEWFAD, New Era for a Wholesome Family Development - 
Gbarpolu

NIB: Start up support for NGO NEWFAD in Gbarpolu 7/27/2004 10/25/2004 $16,000
Cleared Creative Associates International, Inc.

7/18/2004Gbarpolu

C075 MYS, Ministry of Youth and Sports MIB: Ministry of Youth and Sports 7/22/2004 10/18/2004 $46,076
Cleared Creative Associates International, Inc.

7/18/2004Montserrado

C082 Robertsport City Corporation Rehabilatation of Water Wells Robertsport,Grand Cape Mount Co. 8/15/2004 10/15/2004 $11,400
Cleared Creative Associates International, Inc.

8/9/2004Grand Cape Moun

C084 Robertsport, Grand Cape Mount County Repair of Market Grassfield,Robertsport 8/31/2004 10/31/2004 $10,000
Cleared Creative Associates International, Inc.

8/17/2004Grand Cape Moun

C086 Robertsport city Corporation Equipment and Supplies for Robertsport Municipality 8/30/2004 9/30/2004 $8,000
Cleared Creative Associates International, Inc.

8/18/2004Grand Cape Moun

C088 WANEP-LIBERIA CHAPTER WANEP: Good Governance Conference 8/29/2004 9/5/2004 $6,736
Cleared Creative Associates International, Inc.

8/23/2004Bong

$1,695,88955Number of Grants for  1. Restore critical transitional governance and civil society functions
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Grant No. Grantee Grant Title Start 
Date

End DateCounty
Status Intermediary

Clear Date Est. Grant 
Amount

2. Increase public understanding of key political transition issues
C004 NHRCL, National Human Rights Center of Liberia Supporting Transitional Justice, capacity building and surveys, TJWG 1 4/20/2004 10/20/2004 $90,000
Completed Creative Associates International, Inc.

4/8/2004Bomi
Bong

C005 SCG, Search for Common Ground, Talking Drum Studio Start-up support for Talking Drum Studio - Radio Production, Monrovia 3/22/2004 10/30/2004 $92,640
Completed Creative Associates International, Inc.

3/19/2004Montserrado

C025 NHRCL, National Human Rights Center of Liberia Qualitative survey with focus groups on transitional justice, TJWG 2 5/20/2004 8/20/2004 $66,000
Completed Creative Associates International, Inc.

4/8/2004Bomi
Bong

C036 FDA, The Forestry Development Authority Media Outreach Campaigns to involve the public in Forestry 
Development

5/1/2004 7/1/2004 $4,660
Closed Creative Associates International, Inc.

4/23/2004Montserrado

C048 SCG, Search For Common Ground - Talking Drum Studio Expansion of Talking Drum Studio to Bong County 6/4/2004 7/24/2004 $20,028
Cleared Creative Associates International, Inc.

5/22/2004Bong

C052 PUL, Press Union of Liberia Computers for Training Liberian Journalists & Public Affairs Officers 6/1/2004 8/31/2004 $36,000
Cleared Creative Associates International, Inc.

6/18/2004Montserrado

C060 CPD, Center for the Promotion of Democracy in Liberia NIB: NGO Capacity support & media outreach campaign, CPD 7/5/2004 10/25/2004 $34,540
Cleared Creative Associates International, Inc.

6/29/2004Bong
Margibi

C061 NHRCL, National Human Rights Center of Liberia Transcribing Focus Group Tapes from Survey, TJWG 4 6/29/2004 7/29/2004 $3,000
Completed Creative Associates International, Inc.

6/28/2004Montserrado

C064 DEN-L, Development Education Network Liberia DEN-L NIB:Liberian Youth Song and Dance Competition for Peace 8/16/2004 11/26/2004 $43,570
Cleared Creative Associates International, Inc.

8/6/2004Bong

C065 NHRCL, National Human Rights Center of Liberia Nationwide quantitative survey of Transitional Justice Issues, TJWG 3 7/19/2004 7/29/2004 $58,530
Cleared Creative Associates International, Inc.

7/6/2004National

C066 CEDE, Center for Democratic Empowerment Involving CSOs in Truth and Reconciliation Commission Activities 7/7/2004 7/31/2004 $5,100
Completed Creative Associates International, Inc.

7/5/2004Bomi
Bong

C068 TRC, Truth and Reconciliation Commission Truth Commission Survey Support 7/6/2004 7/31/2004 $5,000
Completed Creative Associates International, Inc.

7/7/2004Bomi
Bong

C069 TRC, Truth and Reconcilliation Commission Truth and Reconciliation's  Commission in a box (CIB) 7/9/2004 7/19/2004 $40,925
Cleared Creative Associates International, Inc.

7/19/2004Montserrado

$499,99213Number of Grants for  2. Increase public understanding of key political transition issues

3. Promote community reintegration and peaceful resolution of conflict
C002 Flomo Theatre Flomo Theatre:Theatre for Promotion of Peace and Civic Education 8/16/2004 11/26/2004 $31,330
Cleared Creative Associates International, Inc.

8/6/2004Montserrado

C076 AAL, Action Aid Liberia YES Pilot Grant for Training 8/1/2004 3/1/2005 $75,000
Cleared Creative Associates International, Inc.

8/6/2004Gbarpolu

C078 Mercy Corps Liberia YES Program Pilot Grant I 8/2/2004 10/31/2004 $99,918
Cleared Creative Associates International, Inc.

8/6/2004Montserrado

C079 Mercy Corps Liberia YES Program Pilot Grant II 8/1/2004 10/31/2004 $99,940
Cleared Creative Associates International, Inc.

8/6/2004Montserrado

C083 Grass Field Quarter Robertsport,Cape Mount Co. Primary school Repairs and Equipment in Robertsport 8/15/2004 10/15/2004 $5,550
Cleared Creative Associates International, Inc.

8/9/2004Grand Cape Moun

$311,7385Number of Grants for  3. Promote community reintegration and peaceful resolution of conflict

$2,507,61873Total Number of Grants: 
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Financial Report (USD)
USAID/OTI/Liberia

Grant Number Focus 
Area Grantee Start Date End Date

Grant Amount Amount Disbursed Amount Undisbursed
USD USD USD

Completed : Project activities completed; pending final report, final costs and evaluation

C001 Transparency/Goo
d Governance

MICAT, Ministry of Information and Culture 3/31/2004 10/30/2004 $95,230.00 $57,715.41 $37,514.59

C004 Justice/Human 
Rights

NHRCL, National Human Rights Center of 
Liberia

4/20/2004 10/20/2004 $90,000.00 $50,793.67 $39,206.33

C005 Media SCG, Search for Common Ground, 
Talking Drum Studio

3/22/2004 10/30/2004 $92,640.00 $36,279.43 $56,360.57

C009 Civil Society Org. 
Support

LDRC, Liberia Democracy Resource 
Center

4/1/2004 4/1/2004 $20,000.00 $19,464.50 $535.50

C025 Justice/Human 
Rights

NHRCL, National Human Rights Center of 
Liberia

5/20/2004 8/20/2004 $66,000.00 $53,971.00 $12,029.00

C030 Transparency/Goo
d Governance

LGRC, The Liberian Governance Reform 
Commission

5/1/2004 7/30/2004 $59,230.00 $30,756.26 $28,473.74

C031 Transparency/Goo
d Governance

MOA, Ministry of Agriculture 5/24/2004 6/15/2004 $45,221.25 $34,957.50 $10,263.75

C044 Conflict 
Management

Bo Community Water Side 5/19/2004 6/15/2004 $10,200.00 $8,928.10 $1,271.90

C046 Conflict 
Management

UL, University of Liberia-Main Campus 5/13/2004 6/15/2004 $77,000.00 $72,495.01 $4,504.99

C054 Community Impact 
Activities

CLI, Catalyst Liberia Inc. Ganta Nimba 
County

6/21/2004 9/20/2004 $19,999.50 $16,087.00 $3,912.50

C061 Justice/Human 
Rights

NHRCL, National Human Rights Center of 
Liberia

6/29/2004 7/29/2004 $3,000.00 $3,520.00 ($520.00)

C066 Justice/Human 
Rights

CEDE, Center for Democratic 
Empowerment

7/7/2004 7/31/2004 $5,100.00 $4,000.00 $1,100.00

C068 Justice/Human 
Rights

TRC, Truth and Reconciliation 
Commission

7/6/2004 7/31/2004 $5,000.00 $4,000.00 $1,000.00

Subtotal $588,620.75 $392,967.88Completed $195,652.8713Number of Grants
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Grant Number Focus 
Area Grantee Start Date End Date

Grant Amount Amount Disbursed Amount Undisbursed
USD USD USD

Closed : Project activities completed, final costs recorded, final report received and final evaluation completed 

C006 Civil Society Org. 
Support

CEDE, Center for Democratic 
Empowerment

3/21/2004 4/14/2004 $11,489.50 $11,489.50 $0.00

C013 Transparency/Goo
d Governance

LRRRC, Bopolu, Liberian Refugee 
Repatriation & Resettlement Commission

4/12/2004 7/15/2004 $65,335.13 $65,335.13 $0.00

C017 Transparency/Goo
d Governance

BOB, Bureau of the Budget 7/5/2004 7/31/2004 $29,925.00 $29,925.00 $0.00

C019 Transparency/Goo
d Governance

MOS, Ministry of State for Presidential 
Affairs

3/29/2004 4/1/2004 $4,711.00 $4,711.00 $0.00

C020 Transparency/Goo
d Governance

BOB, Bureau of the Budget 3/31/2004 3/30/2004 $20,450.00 $20,450.00 $0.00

C021 Civil Society Org. 
Support

AFELL, The Association of Female 
Lawyers in Liberia

4/8/2004 4/16/2004 $11,756.00 $11,756.00 $0.00

C022 Civil Society Org. 
Support

LINNK, Liberia's NGO Network 4/5/2004 4/16/2004 $16,248.00 $16,248.00 $0.00

C023 Conflict 
Management

UL, Concerned Students of the University 
of Liberia

4/6/2004 5/31/2004 $24,279.09 $24,279.09 $0.00

C024 Transparency/Goo
d Governance

LRRRC, Liberian Refugee Repatriation & 
Resettlement Commission

4/10/2004 5/5/2004 $5,000.00 $5,000.00 $0.00

C026 Community Impact 
Activities

WSI, Water Sanitation Incorporated 4/20/2004 5/6/2004 $3,393.25 $3,393.25 $0.00

C027 Civil Society Org. 
Support

LDI, Liberia Democratic Institute 4/22/2004 4/22/2004 $11,486.00 $11,486.00 $0.00

C028 Community Impact 
Activities

ISSA, Inter School Sports Association 4/22/2004 4/16/2004 $10,513.00 $10,513.00 $0.00

C029 Transparency/Goo
d Governance

NEC, National Elections Commission 4/30/2004 7/10/2004 $45,422.60 $45,422.60 $0.00

C032 Civil Society Org. 
Support

FIND, Foundation for International Dignity 4/20/2004 5/20/2004 $8,282.70 $8,282.70 $0.00

C035 Transparency/Goo
d Governance

FDA, The Forestry Development Authority 4/26/2004 5/31/2004 $12,038.00 $12,038.00 $0.00

C036 Transparency/Goo
d Governance

FDA, The Forestry Development Authority 5/1/2004 7/1/2004 $4,660.00 $4,660.00 $0.00

C037 Transparency/Goo
d Governance

MGD, Ministry of Gender and 
Development

4/27/2004 5/12/2004 $35,443.22 $35,443.22 $0.00
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Grant Number Focus 
Area Grantee Start Date End Date

Grant Amount Amount Disbursed Amount Undisbursed
USD USD USD

C043 Community Impact 
Activities

DEN-L, Development Education Network-
Liberia

5/15/2004 6/30/2004 $10,000.00 $10,000.00 $0.00

C049 Conflict 
Management

ISSA, Inter School Sports Association-
Grand Bassa

6/30/2004 9/27/2004 $5,537.00 $5,537.00 $0.00

C059 Transparency/Goo
d Governance

NARDA, New African Rsearch and 
Development Agency

6/29/2004 7/23/2004 $17,348.75 $17,348.75 $0.00

Subtotal $353,318.24 $353,318.24Closed $0.0020Number of Grants
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Grant Number Focus 
Area Grantee Start Date End Date

Grant Amount Amount Disbursed Amount Undisbursed
USD USD USD

Cleared : Cleared for grant award or in implemention stage

C002 Conflict 
Management

Flomo Theatre 8/16/2004 11/26/2004 $31,329.50 $31,329.50

C007 Civil Society Org. 
Support

Flomo Theater 3/22/2004 10/30/2004 $92,000.00 $14,016.00 $77,984.00

C008 Civil Society Org. 
Support

FOHRD, Foundation for Human Rights 
and Democracy

4/1/2004 10/30/2004 $56,000.00 $11,501.50 $44,498.50

C010 Transparency/Goo
d Governance

LRRRC, Liberian Refugee Repatriation & 
Resettlement Commission

4/5/2004 10/31/2004 $55,000.00 $15,716.50 $39,283.50

C018 Transparency/Goo
d Governance

MOF, Min of Finance Large Taxpayer Unit 
& Central Collection Division

7/8/2004 8/24/2004 $54,940.00 $51,840.00 $3,100.00

C033 Transparency/Goo
d Governance

MPEA, Ministry of Planning and Economic 
Affairs

5/24/2004 6/28/2005 $85,000.00 $35,987.00 $49,013.00

C034 Transparency/Goo
d Governance

MPEA, Ministry of Planning and Economic 
Affairs

5/7/2004 6/1/2005 $90,000.00 $90,000.00

C038 Conflict 
Management

PTA, W.V.S Tubman High School-Parent 
Teachers Association

4/23/2004 8/15/2004 $25,000.00 $22,444.68 $2,555.32

C039 Conflict 
Management

PTA, G.W. Gibson High School-
Parents/Teachers Association

4/28/2004 8/15/2004 $25,000.00 $21,483.37 $3,516.63

C040 Conflict 
Management

PTA, D. Tweh Memorial High School-
Parent/Teachers Association

4/28/2004 8/15/2004 $25,000.00 $7,631.63 $17,368.37

C041 Community Impact 
Activities

PTA, Boatswain High School-
Parents/Teachers Association

4/28/2004 8/15/2004 $25,000.00 $9,423.00 $15,577.00

C042 Conflict 
Management

PTA, Matilda Newport High School-
Parents/Teachers Association

4/28/2004 8/15/2004 $25,000.00 $25,153.54 ($153.54)

C045 Community Impact 
Activities

LFA, Liberia Football Association 7/27/2004 10/29/2004 $65,000.00 $65,000.00

C047 Conflict 
Management

MLME, Ministry of Lands,Mines, and 
Energy

5/30/2004 12/18/2004 $44,000.00 $44,000.00

C048 Media SCG, Search For Common Ground - 
Talking Drum Studio

6/4/2004 7/24/2004 $20,027.60 $10,150.00 $9,877.60

C050 Civil Society Org. 
Support

Society for Truth and Peace (Truth 
Witness)

5/18/2004 7/31/2004 $10,000.00 $230.00 $9,770.00

C051 Transparency/Goo
d Governance

Gardinersville Administrative Office 7/5/2004 9/5/2004 $14,991.50 $5,977.00 $9,014.50
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Grant Number Focus 
Area Grantee Start Date End Date

Grant Amount Amount Disbursed Amount Undisbursed
USD USD USD

C052 Media PUL, Press Union of Liberia 6/1/2004 8/31/2004 $36,000.00 $28,275.00 $7,725.00

C053 Justice/Human 
Rights

FOHRD, Foundation for Human Rights 
and Democracy

6/10/2004 8/11/2004 $15,000.00 $8,140.00 $6,860.00

C055 Community Impact 
Activities

LAS, Liberia Agro-Systems, Grand Gedeh 
County

6/17/2004 9/20/2004 $19,999.50 $12,551.00 $7,448.50

C056 Community Impact 
Activities

Multi-Agrisystem Promoters Grand Gedeh 6/21/2004 9/13/2004 $19,999.50 $12,551.00 $7,448.50

C060 Transparency/Goo
d Governance

CPD, Center for the Promotion of 
Democracy in Liberia

7/5/2004 10/25/2004 $34,540.00 $23,220.75 $11,319.25

C062 Transparency/Goo
d Governance

WANEP/WIPNET, West Africa Network 
for Peacebuilding

7/6/2004 12/3/2004 $52,420.00 $29,532.00 $22,888.00

C063 Transparency/Goo
d Governance

National Archives 7/12/2004 10/12/2004 $38,679.00 $24,598.00 $14,081.00

C064 Civil Society Org. 
Support

DEN-L, Development Education Network 
Liberia

8/16/2004 11/26/2004 $43,569.50 $14,131.00 $29,438.50

C065 Justice/Human 
Rights

NHRCL, National Human Rights Center of 
Liberia

7/19/2004 7/29/2004 $58,529.50 $58,529.50

C067 Conflict 
Management

UL, University of Liberia 7/1/2004 8/30/2004 $33,000.00 $31,073.85 $1,926.15

C069 Justice/Human 
Rights

TRC, Truth and Reconcilliation 
Commission

7/9/2004 7/19/2004 $40,925.00 $29,417.00 $11,508.00

C070 Justice/Human 
Rights

MIA, Ministry of Internal Affairs 7/25/2004 8/15/2004 $5,625.00 $5,625.00 $0.00

C071 Transparency/Goo
d Governance

MOE, Ministry of Education 7/22/2004 10/15/2004 $45,483.60 $21,699.50 $23,784.10

C073 Community Impact 
Activities

NEWFAD, New Era for a Wholesome 
Family Development - Gbarpolu

7/27/2004 10/25/2004 $15,999.50 $14,337.50 $1,662.00

C075 Transparency/Goo
d Governance

MYS, Ministry of Youth and Sports 7/22/2004 10/18/2004 $46,076.25 $40,046.25 $6,030.00

C076 Community Impact 
Activities

AAL, Action Aid Liberia 8/1/2004 3/1/2005 $75,000.00 $52,500.00 $22,500.00

C078 Community Impact 
Activities

Mercy Corps Liberia 8/2/2004 10/31/2004 $99,918.00 $99,918.00

C079 Community Impact 
Activities

Mercy Corps Liberia 8/1/2004 10/31/2004 $99,940.00 $99,940.00

C082 Justice/Human 
Rights

Robertsport City Corporation 8/15/2004 10/15/2004 $11,400.00 $11,400.00
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Grant Number Focus 
Area Grantee Start Date End Date

Grant Amount Amount Disbursed Amount Undisbursed
USD USD USD

C083 Community Impact 
Activities

Grass Field Quarter Robertsport,Cape 
Mount Co.

8/15/2004 10/15/2004 $5,550.00 $5,550.00

C084 Justice/Human 
Rights

Robertsport, Grand Cape Mount County 8/31/2004 10/31/2004 $10,000.00 $10,000.00

C086 Community Impact 
Activities

Robertsport city Corporation 8/30/2004 9/30/2004 $8,000.25 $8,000.25

C088 Civil Society Org. 
Support

WANEP-LIBERIA CHAPTER 8/29/2004 9/5/2004 $6,736.00 $6,686.00 $50.00

Subtotal $1,565,679.20 $585,938.07Cleared $979,741.1340Number of Grants

Grand Totals $2,507,618.19 $1,332,224.19 $1,175,394.00Total Number of Grants 73
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